



## Contract Contact Details

Business Name:

Civil Engineered Construction  
Group Pty Ltd

Contact Person:

Rahmy Hanna (Project Manager)

Phone: 0431 282 828

Balranald Shire Council Contacts:

Contact Person:

Shahab Katebi (Project & Design  
Engineer

Phone Mobile: 0448 726 821 or

Office: 03 5020 1300

Regular updates will be posted  
using the following mediums:

The Guardian Newspaper

Balranald Shire Council Website

[www.balranald.nsw.gov.au](http://www.balranald.nsw.gov.au)

Balranald Shire Council Facebook  
Page

[facebook.com/BalranaldShireCouncil/](https://facebook.com/BalranaldShireCouncil/)

Weekly 3SH Radio segments

### NOTE:

For safety reasons the speed limit  
has been reduced to 40km/hr during  
the construction period



## BALRANALD MARKET STREET PROJECT - UPDATE 14.10.19

It was a busy week in Balranald last week with the 5 Rivers Outback Festival in its 9th year.

We ensured the safety of the many visitors that were walking around the town in the evenings attending different events, by putting up extra lighting.

Construction of the parking area at Theatre Royal reached its first milestone of laying concrete on parking bays.

Schedule for week ending Friday 18th October:

- Second stage of concreting at Theatre Royal
- Construction of second stage of footpath from VIC to Mayall Street
- Commencing Friday 18th October, construction of footpath continues from Mayall Street to We Street in preparation for concrete on Monday 21st October.

**BALRANALD - WE ARE OPEN FOR  
BUSINESS!**