



Contract Contact Details

Business Name:

Civil Engineered Construction
Group Pty Ltd

Contact Person:

Rahmy Hanna (Project Manager)
Phone: 0431 282 828

Balranald Shire Council Contacts:

Contact Person:

Shahab Katebi (Project & Design
Engineer

Phone Mobile: 0448 726 821 or
Office: 03 5020 1300

Regular updates will be posted
using the following mediums:

The Guardian Newspaper

Balranald Shire Council Website

www.balranald.nsw.gov.au

Balranald Shire Council Facebook
Page

facebook.com/BalranaldShireCouncil/
Weekly 3SH Radio segments

NOTE:

For safety reasons the speed limit
has been reduced to 40km/hr during
the construction period



BALRANALD MARKET STREET PROJECT - UPDATE 1.10.19

As construction of the Market Street project continues to progress we can advise that it is 25% complete!

This week we continued with the new footpaths on both sides of Market Street. We also took the opportunity to replace the main water system (which had been budgeted for a later date) during this time that prevents any future damage to the new footpath.

Schedule for week ending Friday 4th October:

- Continue first stage of footpath along the Market Street from the Club to River Street.
- Continuance of earth works of Theatre Royal parking area
- Installation of storm-water system at Theatre Royal car park.

There will be no construction over this long weekend, and all safety barriers will remain in place.

**BALRANALD - WE ARE OPEN FOR
BUSINESS!**